

Forecast of Metro Vancouver Water Services Construction Procurements for Q4 2026 - Q4 2027 - Construction										
Project	Project description/Scope of work	Anticipated Procurement Process	Contract Type	Approx. Construction Contract Value				Year and Qtr. in which RFQ/ RFP/ Tender to be issued.		
		RFQ, RFP, Tender, ITT	DBB, PDB, CMAR, etc.	< \$1M	\$1M-5M	\$5M-\$20M	> \$20M	RFQ	RFP	Tender
Water Mains										
Central Park Main No. 2 Phase 4	Installation of approximately 4.0 km of 500mm Ductile Iron pipe, including line valves not in chambers	RFQ / Tender	TBC			X				2026 Q4
Water Treatment Plants / Facilities										
SCFP Clearwell Baffle Replacement Pilot	Repair and replacement of baffles in the SCFP clearwell.	RFP	TBC		X				2027 Q1/Q2	
Rechlorination Upgrade Construction	Upgrade and replacement work at 3 rechlorination stations.	RFP	TBC			X			2027 Q1/Q2	
CWTP CO2 System Improvements	Addition of redundant side-stream CO2 system to CWTP	RFP	TBC			X			2027 Q1/Q2	
Dam Projects										
CLD and SFD Hazardous Material (Lead and Asbestos) Abatement	Hazardous material abatement of lead and asbestos in Cleveland Dam and Seymour Falls Dam	RFP	TBC		X				2027 Q1/Q2	

*Highlighted projects will be presented at the webinar on Oct 7, 2026.

Forecast of Metro Vancouver Liquid Waste Services Construction Procurements for Q4 2026 - Q4 2027
- Construction

Project	Project description/Scope of work	Anticipated Procurement Process	Contract Type	Approx. Construction Contract Value				Year and Qtr. in which RFQ/ RFP/ Tender to be issued.		
		RFQ, RFP, Tender, ITT	DBB, PDB, CMAR, etc.	< \$1M	\$1M-5M	\$5M-\$20M	> \$20M	RFQ	RFP	Tender
Pump Stations/Sewer Mains										
FSA Flow Metering Program	Construction of 2 Flow Metering Sites in FSA	RFP	DBB	X					2026 Q3	
NSSA Flow Meter Program - Phase 2	Construction of 3 Flow Metering Sites in NSSA	ITT	DBB		X					2026 Q4
Harbour Sewerage Pump Station (HRB) and Jervis Sewerage Pump Station (JRV) - Suction Piping	Rehabilitation of the Harbour Sewerage Pump Station (HRB) and Jervis Sewerage Pump Station (JRV) - Suction Piping	RFQ / RFP	DBB			X		2026 Q4	2027 Q1	
North Road Trunk Sewer No. 2 Phase 1B - BNSF Railway Crossing	Supply and installation of the new sewer and utility bridge and the other associated miscellaneous components of the construction items on North Road between Highway 1 and Brunette River	RFQ / RFP	DBB		X			2026 Q4	2027 Q1	
Kent Pump Station High Voltage Switchgear Replacement	Replacement of the medium voltage unit substation at Kent Pump Station, including construction of the incoming switchgear section, BC Hydro meter, transformer, and motor control center (MCC)	RFQ / ITT	DBB	X				2026 Q4		2027 Q1
Cliff Ave Pump Station Upgrade	Supply and install of a brand new pump station to replace the existing Westridge Pump Station 1, to be named Cliff Ave Pump Station	RFQ / RFP	DBB			X		2026 Q4	2027 Q2	
New Westminster Interceptor Columbia Rehabilitation (NWICR) Phase 5	Rehabilitation of the existing NWI for Phase 5 along Columbia Street from MH12 (previously MH5) to Sewer Manhole 1 (SMH1)	RFQ / RFP	DBB		X			2027 Q1	2027 Q2	
North Surrey Interceptor Manson Road Phase 1 Twinning	Twinning the existing North Surrey Interceptor Manson Rd Section by microtunneling from Scott Rd. to Grace Rd	RFQ / RFP	DBB				X	2027 Q1	2027 Q2	
New Westminster Interceptor West Branch (NWW) and Columbia Extension (NWX) Rehabilitation	Rehabilitation of NWI West Branch (NWW) from MH 16A to NWI Columbia Street Extension (NWX) and NWI Columbia Street Extension (NWX), from the control chamber to the new McNeely Chamber	RFP	DBB				X		2027 Q1	
Stoney Creek Trunk Sewer Upgrade - Burnaby	Supply and installation of the Stoney Creek Trunk Sewer - Burnaby Section	RFQ / RFP	DBB				X	2027 Q1	2027 Q2	
Glenbrook CSO Gate Replacement	Isolate the existing chamber and replace the CSO gate	RFP	DBB	X					2027 Q2	
White Rock Forcemain Replacement and Rehabilitation	Supply and installation of the White Rock Forcemain, approximately 1km in length	RFQ / RFP	DBB			X		2027 Q2	2027 Q3	
Wastewater Treatment Plants										
LIWWTP Pwr Reliability Project - SDG & Bldg	Construction of standby diesel generators and a building to improve the reliability and quality of the plant power supply and distribution system	RFP	DBB		X				2026 Q4	
IIWWTP Waste Gas Burner Redundancy	Supply and installation of a waste gas burner for the digester gas system.	RFP	DBB		X				2026 Q4	
LIWWTP Gravity Thickener Redundancy Project	Construct new Gravity Thickener and Refurbishment existing Gravity Thickener (pending budget)	RFQ / RFP	DBB				X	2027 Q2	2027 Q4	
NLWWTP SCL Power Distribution System Review and Modification - Construction	Replacement of existing protection relays and associated auxiliary equipment.	RFP	DBB	X					2027 Q2	
AIWWTP 6" Grit Line Replacement Project	Replacement of the grit lines from PA Tank 1 through 13	RFP	DBB			X			2027 Q2	
LIWWTP Secondary Clarifier Refurbishment Project	Refurbish four (4) existing Secondary Clarifiers	RFQ / RFP	DBB				X	2027 Q2	2027 Q4	

*Highlighted projects will be presented at the webinar on Oct 7, 2026.

Forecast of Metro Vancouver Project Delivery Procurements for Q4 2026 - Q4 2027 - Construction

Project	Project description/Scope of work	Anticipated Procurement Process	Contract Type	Approx. Construction Contract Value				Year and Qtr. in which RFQ/ RFP/ Tender to be issued.		
		RFQ, RFP, Tender, ITT	DBB, PDB, CMAR, etc.	< \$1M	\$1M-5M	\$5M-\$20M	> \$20M	RFQ	RFP	Tender
Annacis Stage 5 Expansion										
Solid Contact Tank Modifications - Contractor	Various modifications to existing channel structures, requiring significant transfer pumping.	RFP	DBB			X			2027 Q1	2027 Q2
Optimization Works - Contractor	Various projects to address structural water ingress, channel lining and upgrades, and foul air system modifications.	RFP	DBB			X			2027 Q2	2027 Q3
Iona Island Wastewater Treatment Plant Projects										
Geotechnical Field Trials	Execution of field constructability trials for piling, stone columns, and seismic barrier installed via cutter soil mixing (CSM).	RFP	DBB			X			2026 Q4	2027 Q2
Site Grading Construction Services	Supply and installation of fill material, including hauling, placement, compaction, and grading across the former biosolids land drying area.	RFP	DBB			X			2026 Q4	2027 Q2
Iona Causeway Maintenance	Multi-year contract with various scopes of work related to the maintenance of the newly constructed Iona Causeway, including, but not limited to snow plowing, de-icing, debris removal, vegetation clearing, and road light repairs.	RFP	DBB		X				2026 Q3	2026 Q4
Temporary Construction Power	Supply and installation of electrical cables required for the supply of temporary construction power. Scope of work excludes civil work such as trenching and conduit installation.	RFP	DBB		X				2027 Q2	2027 Q4
Existing Asset Rehabilitation – Structural Repairs & C1 Booster Pump Station Supply and Installation	Structural repairs, including crack repairs for the existing pipe gallery. This scope will also include the supply and installation of a booster pump system to increase pressure of municipal water supply.	RFP	DBB		X				2026 Q4	2027 Q3
Existing Asset Rehabilitation – General Contractor for Electrical and Mechanical Equipment Installation	Installation of owner-supplied electrical and mechanical equipment including pump motors and VFDs, MCCs, switchgears, and transformers.	RFQ / RFP	DBB			X		2027 Q1	TBC	2028 Q1

*Highlighted projects will be presented at the webinar on Oct 7, 2026.