

Date	Meetings / Events	Objectives
Sept 5	Utilities Committee (UC) regular meeting	Metro Vancouver (MV) staff present quarterly report (technical and consultation results)
Sept 4	Norgate Residents' Workshop	Discuss consultation process & feedback on community integration
Sept 10	Lions Gate Public Advisory Committee (LGPAC) Meeting #6	Discuss format / content for reporting to UC on Oct 3/Nov. 7
Sept 11	Lions Gate Intergovernmental Advisory Committee (LGIAC) Meeting	Regularly scheduled meeting
Sept 17	Community Workshop	LGPAC/Community Resource Forum (CRF) provide feedback on community integration
Sept 18	Local Business Meeting	Discuss consultation process & feedback on community integration
Sept 24	Special UC Workshop	MV staff present: cost allocation, indicative design, procurement model & value for money (V4\$) analysis
Oct 2 or 3	North Shore Joint Councils' Workshop	MV staff present: cost allocation, indicative design, procurement model & V4\$ analysis
Oct 3	UC regular meeting - LGPAC presentation	<ul style="list-style-type: none"> <li>LGPAC to report on process and elements of project definition</li> <li>3 LGPAC representatives to make presentation: environment, community, business perspectives</li> </ul>
Oct 7	LGPAC Meeting #7 (full day workshop)	Review procurement model, V4\$ analysis, indicative design, reporting to UC in November
Oct 9 or 10	Public Meeting	Indicative design & procurement model
Oct 11	MV Board	MV staff report on indicative design & V4\$ analysis
Oct 18	LGIAC regular meeting	LGPAC to present draft report / findings on indicative design & procurement
Oct 19	Council of Councils Meeting	MV staff present: cost allocation, indicative design, procurement model & V4\$ analysis
Oct 23	Community Workshop	LGPAC to present draft UC report / findings to CRF for feedback & discussion
Nov 7	UC regular meeting (recommendation to Board) LGPAC presentation	<ul style="list-style-type: none"> <li>MV staff present: indicative design, procurement model, consultation summary</li> <li>LGPAC report on: indicative design, procurement model &amp; process</li> </ul>
Week of Nov 11	North Shore Joint Councils' meeting	Review: finalized indicative design, recommended procurement model, engagement & consultation report
Nov 15	MV Board	MV staff report on: indicative design, procurement model, consultation summary

**Legend - Project and Consultation Timeline:**

Black text = Activity involving community

Grey text = Activity involving MV and municipal members

**Link - New Lions Gate Wastewater Treatment Plant:**

<http://www.metrovancouver.org/SERVICES/WASTEWATER/ENGAGEMENT/LIONSGATE/Pages/>